
Removal and Refurbishment (R & R) 
of the PHENIX 

Experiment at 1008	
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Weekly	Planning	Mee.ng:8/11/16	
	
	

Carter	Biggs	



This	Week	at	sPHENIX	

1.  Remove	racks	and	pla@orms	on	2nd	floor	of	EC	
2.  Con.nue	to	remove	racks	and	cable	from	MMS	
3.  Erect	scaffold	between	CM	and	MMN	
4.  Remove	BBC	North,	MPC-ex	North,	MPC	North	
5.  Pad	Chamber	1’s	sent	to	510	storage	
6.  DC	East	to	scrap	



sPHenix	Next	Week	

1.   Con7nue	de-cabling	and	rack	removal	on	South	Muon	Arm	

2.   Start	removal	of	South	MM	plaHorms	and	“eyebrow”		

3.   Remove	racks	from	EC	First	Level	

4.   Begin	removal	of	East	RICH	



6/23/2016	 4	



6/23/2016	 5	



6/23/2016	 6	



6/23/2016	 7	



Decommissioning	Schedule	
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Major	Tasks 	 	 	 	 	 	 	 	 	 	Start	Date					 	Finish	Date	
	
R&R	Engineering,	Prep	and	Planning 	 	 	 	 	 	In	Progress	 	6/30/16	
Ini.al	Tasks	Following	Run	16 	 	 	 	 	 	 	6/27/16 	 	7/29/16	
Disassemble	East	Carriage 	 	 	 	 	 	 	 	8/1/16 	 	9/15/16	
Disassemble	Muon	Magnet	South 	 	 	 	 	 	8/1/16 	 	11/30/16	
Remove	Beampipe/replace	with	temp	pipes	 	 	 	 	8/1/16 	 	11/30/16 	 		
Disassemble	Central	Magnet	

	 	Part	1	(things	that	can	be	done	early) 	 	 	 	8/1/16 	 	12/30/16	
	 	Part	2	(everything	else) 	 	 	 	 	 	6/30/17 	 	11/10/17 	 		

Disassemble	West	Carriage	
	 	Part	1	(things	that	can	be	done	early) 	 	 	 	8/1/16 	 	12/30/16	
	 	Part	2	(everything	else) 	 	 	 	 	 	7/28/17 	 	11/17/17 	 		

Disassemble	Muon	Magnet	North 		
	 	Part	1	(things	that	can	be	done	early) 	 	 	 	8/1/16 	 	12/30/16	
	 	Part	2	(everything	else) 	 	 	 	 	 	9/25/17 	 	3/9/17 	 		

R&R	Support	Structures	
	 	Part	1	(things	that	can	be	done	early) 	 	 	 	8/1/16 	 	12/30/16	
	 	Part	2	(everything	else) 	 	 	 	 	 	6/30/17 	 	9/30/17	

	
Detailed	Schedules	for	each	of	these	major	tasks	to	be	determined	and	detailed	on	separate	slides 		
	







WHERE TO FIND 
PHENIX ENGINEERING INFO 

http://www.phenix.bnl.gov/WWW/INTEGRATION/ME&Integration/DRL_SSint-page.htm 


